TASK	START DATE	Duration		
1)Identifying Problem statement	2/10/2022	10		
2) Gathering Resources about Project	2/21/2022	7		
3) Planning	3/14/2022	7	44594	
4) Designing	3/22/2022	6		
5) PPT of Project	3/29/2022	3	Customer Segmentation	
6) Coding	3/31/2022	4		
7) Project Report	4/12/2022	8	1)Identifying Problem statement February 10, 2022	
			2) Gathering Resources about February 21, 2022 7	
			3) Planning March 14, 2022 7	
			4) Designing March 22, 2022 6	
			5) PPT of Project March 29, 2022 3	
			6) Coding March 31, 2022 4	
			7) Project Report April 12, 2022 8	
			January 14, 2022 February 8, 2022 March 5, 2022 March 30, 2022	
			Duration in Days	